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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 575 Date: 12-Jun-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 8

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Swing Out Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North & South main spans . They
started at 7:00 AM.

Anthony , Augie , Barry , Casey , Jacob , & Jonathon had to work on the South main span . James S
, James W , Joshua , & Morris had to work on the North main span . Bill had to operate the 90 tons Grove
crane on the E & W lines .

South main span swing out crews had to unload the barge . Crews had to fly the remaining frames ,
friction brackets & the accessories for the suspender ropes installations & set them on the W line . They
started at 7:10 AM. Crews were done at 9:30 AM.

Crews came to the site at 12:40 PM. They had to work on the hand rail ropes for both North & South
cables . Crews had to bring materials to the site , wrap the cable with vinyl wrap to protect the cable on the
South main span & use the winch to pull the cable West toward the toward . Prepare the wraps , & the
cable for the North main span . They started at 12:50 PM. Crews were done at 4;50 PM. They left at 5:00
PM.

North main span swing out crews were idled in the morning . Crews had to wait for materials to be
delivered to the site to started working on the North swing out frame . Crews left to work on the barge at
9:15 AM. to work on the truss at cable band # 104 .

They returned to to the site at 12:30 PM. Mathew & Carl joined them at 1:00 PM. The West truss for
swing out frame was flown from the barge at 12:40 PM. Crews had to set at PP # 104 , adjust the truss ,
drive drift pins to align the holes , install , snug , & tension the bolts . They started at 1:00 PM. Crews were
done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:10 PM.

Obra , Carlos , Jeffery , Mario , Roger , & Rigoverto had to work on the North catwalk . Crews had to
make final check on the catwalk carry cables . They started at 7;10 AM. Crews were done at 8:30 AM.

After that , crews had to remove the guy wires from the North & South catwalks . They started at
9:00 AM. Crews were done at 10:00 AM.

Then , crews had to work on the friction bracket for cable band # 70 suspender ropes on the South
main span . They had to wait for the materials to be delivered to the site , prepare their tools , equipments
, & mobilize 2 man lifts to the site . They were done at 10:30 AM.

Theodore had to bring materials to the site , operate the caterpillar forklift & work with the crews on
the friction bracket .

Crews started on the downhill rope . They had to hook the brackets to the forklift , adjust the
brackets , align with the red lines on the suspender ropes , install , & snug the bolts . They started at 10:40
AM. Crews were done at 12:10 PM.
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In the afternoon, crews had to disassemble the friction bracket & set them on the uphill suspender
rope , flip the bolts outward , install , snug the bolts , & install the connector brackets . They started at
12:55 PM. Crews were done at 1:30 PM. They started on the downhill brackets at 1:35 PM. Crews were
done at 2:30 PM.

After that , crews had to mobilize , & work on the suspender ropes for cable band # 82 . Following the
same procedures as previous friction brackets . Crews had completed friction bracket installation on the
upper suspender rope for Cable bands # 82 . Crews left at 5:00 PM.

Eric , Jose , & Paul had to work on the South swing out frame . Crews had to weld the spacer plates ,
stiffener plates , & the accessory plates . They had to prepare their tools , & equipments . Crews started at
8:00 AM. They were done at 6:50 PM. Crews had to wrap up their tools & equipments. They left at 7:00
PM.

I left the field at 2:30 PM. Loraine & Victor had to cover all the activities for the rest of the day .

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 20 Ton

4.00

002363

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

2243

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 8.00 2.00 2.50 12.50

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

JNM JAMES WILKERSONIronworker 8.00 0.00 0.00 8.00

APP JOSHUA JACKSIronworker 8.00 0.00 0.00 8.00

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

OTH THEODORE ROHROperator 4.00 2.00 0.00 6.00

JNM CARL LYNNIronworker 3.00 0.00 0.00 3.00

APP JOSE TORRESIronworker 0.00 2.00 2.00 4.00

APP PAUL FAMBRINIIronworker 8.00 2.00 2.00 12.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW CHAMBERLAINIronworker 3.00 0.00 0.00 3.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00
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